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Ellington Agricultural Center
Project Type / StatusSBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM / CA Status Comments

100/000-01-2007
HVAC Upgrade-Porter Lab

$781,000.00 SSOE, Inc. Burd, S.
Edwards, B.$687,280.00 Design Development Phase 12/18/08: Design is behind schedule due to Project 

Manager change
12/15/08: Test and Balance being perfomed, expect 
DDP Jan 09
10/01/08: SDP approved, authorized to proceed to DDP
2/29/08: Design NTP
1/14/08: Design Agreement executed
11/06/07: Contract is working, has not yet gone to 
Designer

Renovation

100/000-02-2007
Window Replace-Moss Building

$235,000.00 Centric Architects Finney, B.
Edwards, B.$206,800.00 Design Development Phase 12/18/08: Project is $50K short-funded

12/18/08: Move project to DDP
10/28/08: Await consultant recommendation on 
window specs, requested by Mike Fitts
2/29/08: Design NTP issued
2/29/08: Design Agreement executed
1/07/08: Contract to Designer for signature
12/07:07:  Contract is working, has not yet gone to 
Designer

Renovation

2 Projects ( Total Budgeted Cost of Projects )$1,016,000.00

$1,016,000.00Department Totals:  Projects  Valued  at2 ( Total Budgeted Cost of Projects )
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